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 Phase 1- ONT Installs

 Blair Rd 8/19

 Cook Rd 8/21

 Fire Walk Lane 8/28

 Jade Benedict Memory Drive 8/29

 Mose Cook 6/26

 693 State Rt 37 (693 -1104) 7/1

 State Rout 95 7/11

 Tarbell Rd 7/12

 Phase 2 - ONT Installs

 Big Tree Lane 7/15

 Brown Rd 7/16

 Cletus Laffin Rd 7/17

 Cree Rd 7/18

 Garrow Rd 7/19
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 Geronimo Lane 7/22

 Gray St. 7/23

 Library Rd 7/24

 McGee Rd 7/26

 Laffin Lane 8/1

 Mill St 8/2

 North Street 8/5

 Okwarine Rd 8/7

 Pearl St 8/8

 Pumphouse Rd 8/9

 Pyke Rd 8/12

 Sanitation Plant Rd 8/13

 Square Rd 8/14

 St. Regis Rd (12 - 307) 8/15

 State Route 37 (37 - 663) 8/22

 Terrance Rd 8/30

 Tom White Rd 9/2

 Phase 3 - ONT Install

 Frogtown Rd 9/3

 White Rd 9/4

 Melvin Lane 9/5

S T T S F W M S T T S F W M S T T S F W M S T T S
Mar 18, '13 Apr 15, '13 May 13, '13 Jun 10, '13 Jul 8, '13 Aug 5, '13 Sep 2, '13 Sep 30, '13 Oct 28, '13 Nov 25, '13 Dec 23, '13

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Baseline

Baseline Milestone

Baseline Summary

Progress

Page 2

Project: Broadband Construction 
Date: 6/7/13



ID

228

229

230

231

232

233

234

235

236

237

238

239

240

241

242

243

244

245

246

247

248

 Solomon Rd 9/6

 North/Helena Rd 9/9

 State Route 37 (Library to Mini Mart) 9/11

 Phase 4 - ONT Install

 Frank Terrance Rd. 9/17

 Aggie Lane 9/17

 Alex Lane 9/17

 Roosevelttown Rd 9/18

 County Rt. 45 9/24

 Herne Rd 9/24

 Raquette Point Rd ( up to 127) 9/25

 State Route 37 (from frogtown Rd to Twin Leaf) 10/3

 Phase 5 - ONT Install

 T Barnes Rd 10/15

 Lafrance Rd 10/15

 Oakes Rd 10/16

 White Rd 10/16

 Ransom Rd 10/17

 Tony Cole Rd 10/17

 Jimmy White Rd 10/18

 Laughing Rd 10/18
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 Phase 6 - ONT Install

 Helena Rd (up from 198) 10/22

 McNeil Rd 10/28

 Route 37C 10/29

 Factory Rd(Bernard Keneen Rd) 10/30

 Phase 7 - ONT Install

 311 up to St. Regis Rd 10/31

 Rourke Rd 11/6

 Johnson Rd 11/7

 River Rd 11/8

 Leo Swamp Rd 11/13

 Sweetgrass lane 11/14

 Smoke Rd 11/15

 Phase 9 - ONT Install

 Andrew David Lane 11/18

 357 and up on Cook Farm lane 11/19
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 Phillips Rd 11/25

 Snye Rd 11/26

 McDonald Rd 12/2

 Drum St 12/4

 Phase 10 - ONT Install

 1108 and up to corner of Rudy Harts Corner of 37 12/6

 Swamp Rd 12/11

 Jock Rd 12/12

 David Lane 12/13

 Jacobs Rd 12/16

 Porter Rd 12/17

 Beaver Meadow Rd 12/18

 Phase 11 - ONT Install

 Drum St 12/23

 Arquette Circle 12/24

 Grey Bear Rd 12/25

 County Rt 43 12/26

 Hart Rd 12/27

 State Rd 12/30
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